
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
10/26/2010 

2 I Complete EE/CA Approval Memo 

3 IPreliminarv Site Characterization Report (PSCR) due from PRPs 

4 I Review/comment on PSCR 

5 I Revised PSCR due from PRPs 
6 IEPA contractor submit draft EE/CA Report 
7 ITank removal AOC effective date 
8 !Complete tank removal field work 
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Miller, Nann 

Miller 
Miller, Roddy, 
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Miller 

*** ENFORCEMENT CONFIDENT! 

9/17/2010 110/29/2010 I Draft under review 

11/3/2010 

11/5/2010 

11/26/2010 
1/6/2011 
10/29/2010 
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TCEQ is in agreement with 
quick turnaround. 
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